QO P PD1622 Over Due Stages report Run: 07/06/2016 07:33 By: 9058BGOE  Page:

OVERDUE STEP1 CLOSE-OUT Date: 07/05/2016
Grantee ) ) Stages Comparison
Project First Stage Stage Date Second Stage Stage Date

2076 CAYUGA

WV 13-101 | NFRASTRUCTURE 20 Conpl etion Deadline 02/ 29/ 2016 200 Step 1 Received Date 00/ 00/ 0000
KRI STY JERRELL
JERRELL CONSULTI NG & GRANT ADM

2087 CHURUBUSCO

MS-13-200 DOMTOM REVI TALI ZATI ON 50 Conpl eti on/ Modi fication 05/ 31/ 2016 200 Step 1 Received Date 00/ 00/ 0000
LORI  SHI PVAN
LORI SH PMAN CONSULTI NG

2098 CLOVERDALE

Sl -13-103 | NFRASTRUCTURE 20 Conpl etion Deadline 01/ 31/ 2016 200 Step 1 Received Date 00/ 00/ 0000
KRI STY JERRELL
JERRELL CONSULTI NG & GRANT ADM

2132 DELPH
DR2- 09-260 DOANTOMN REVI TALI ZATI ON 20 Conpl etion Deadline 04/ 30/ 2016 200 Step 1 Received Date 00/ 00/ 0000
SHAWN CAI N
KANKAKEE- | ROQUO S REG PLAN COM

2161 FARMERSBURG

CF-13-105 | NFRASTRUCTURE 50 Conpl eti on/ Modification 08/ 31/ 2015 200 Step 1 Received Date 00/ 00/ 0000
TERRY JONES
WEST CENTRAL IN ED DI STRI CT

2304 LI BERTY

WM 14-102 | NFRASTRUCTURE 20 Conpl etion Deadline 04/ 30/ 2016 200 Step 1 Received Date 00/ 00/ 0000
SHANNON MCLECD
PRI ORI TY PROJECT RESOURCES

2370 MORGAN COUNTY

PF-14-100 PUBLIC FACI LITIES 20 Conpl etion Deadline 04/ 30/ 2016 200 Step 1 Received Date 00/ 00/ 0000
DONNA ANDERSON
KENNA CONSULTI NG & MGMI GROUP

2386 NEW ALBANY

DR2- 09- 073 ECONOM C DEVELOPMENT 50 Conpl eti on/ Modification 02/ 22/ 2014 200 Step 1 Received Date 00/ 00/ 0000
PAMELA W NGATE
RI VER HILLS EDD AND RPC

2440 PERU

PF-13-100 PUBLIC FACI LITIES 50 Conpl eti on/ Modi fication 02/ 29/ 2016 200 Step 1 Received Date 00/ 00/ 0000
DONNA ANDERSON
KENNA CONSULTI NG & MGMI GROUP

2444 PINE VI LLAGE
WMV 13-104 | NFRASTRUCTURE 20 Conpl etion Deadline 02/ 29/ 2016 200 Step 1 Received Date 00/ 00/ 0000
SHAWN CAI N
KANKAKEE- | ROQUO S REG PLAN COM
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2550 TRAFALGAR

Sl -13-101 | NFRASTRUCTURE
KRI STY JERRELL
JERRELL CONSULTI NG & GRANT ADM

20 Conpl etion Deadline

01/31/ 2016

200 Step 1 Received Date

00/ 00/ 0000



